

146

Government of the People's Republic of Bangladesh



Finance Division, Ministry of Finance

Scheme on Improving Pension Management System and Quality and Timeliness of
Financial Reporting

(REVISED ANNUAL PROCUREMENT PLAN)
FY 2026-27

**Strengthening Public Financial Management Program to Enable Service
Delivery (SPFMS)**

Date:

149


(REVISED ANNUAL PROCUREMENT PLAN)


FY 2026-27


Summary of Procurement


	BDT (in Lac)
Goods	35.00
Service (Individual)	888.00
Service (Firm)	60.00
Non Consulting Service	10.00
Total	993.00


(Md. Mahabubullah)
Junior Consultant
(Executive)


(A.M. Saiful Islam Pintu)
Consultant –
Documentation


(Dr. Mahfuza Begum)
PEC
(Pension & Fund Management)


(Dr. Ziaul Abedin)
National Program Director


Secretary

Finance Division, Ministry of Finance and
HOPE, SPFMS Program

(REVISED ANNUAL PROCUREMENT PLAN)

FY 2026-27

Summary of Procurement

Type	BDT (in Lac)			
	Current		Proposed	
	package Number	Amount	package Number	Amount
Goods			6	35.00
Service (Individual)			30	888.00
Service (Firm)			2	60.00
Non Consulting Service			1	10.00
Total			39	993.00







REVISED ANNUAL PROCUREMENT PLAN: FY 2026-27

Ministry/Division-Finance Division

Agency : Finance Division

Procuring Entity Name & Code

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Budget : Development

Scheme Name: Improving Pension Management System and Quality and Timeliness of Financial Reporting

Goods

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Tk.)	Time Code for Process	invita/ Advertise Tender	Tender Opening	Tender Evaluation	Appraisal to Award	Notification of Award	Signing of Contract	Name of Supplier	Contract value	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15			16	17	18
1	FDP-GD83	Computer Software	Nos.		RFQ	NPD	IDA/GoB	8.00	Planned Dates	5-Aug-26	23-Aug-26	13-Sep-26	27-Sep-26	4-Oct-26	1-Nov-26				
		Microsoft visual studio 2025 professional Others		5					Planned Days	0	18	21	14	7	28				
				LS					Actual Dates										
2	FDP-GD84	Computer Accessories	Nos.		RFQ	NPD	IDA/GoB	8.00	Planned Dates	25-Jul-26	1-Aug-26	6-Aug-26	9-Aug-26	14-Aug-26	19-Aug-26				
		Laptop		3					Planned Days	0	7	5	3	5	5				
		Others							Actual Dates										
3	FDP-GD85	Office Equipment	Nos.		RFQ	NPD	IDA/GoB	3.00	Planned Dates	30-Jul-26	6-Aug-26	11-Aug-26	14-Aug-26	19-Aug-26	24-Aug-26				
		Electric Kettle		2					Planned Days	0	7	5	3	5	5				
		Air Blower		1					Actual Dates										
		Meeting Recorder		2															
		Presentation Pointer		1															
		Tool Box																	
		Others		LS															
5	FDP-GD86	Printing & Binding	LS	LS	RFQ	NPD	IDA/GoB	6.00	Planned Dates	30-Jul-26	6-Aug-26	11-Aug-26	14-Aug-26	19-Aug-26	24-Aug-26				
		Notebook-							Planned Days	0	7	5	3	5	5				
		Dairy-Folder							Actual Dates										
		Leaflet																	
		Pen																	
		Mug																	
		Flyer																	
5	FDP-GD87	Video Documentary Making	LS	LS	RFQ	NPD	IDA/GoB	5.00	Planned Dates	20-Jul-26	27-Jul-26	1-Aug-26	4-Aug-26	9-Aug-26	14-Aug-26				
									Planned Days	0	7	5	3	5	5				
									Actual Dates										
6	FDP-GD88	Computer Accessories (Consumable)	LS		RFQ	NPD	IDA/GoB	5.00	Planned Dates	25-Jul-26	1-Aug-26	6-Aug-26	9-Aug-26	14-Aug-26	19-Aug-26				
		Tonner. Cartridge, Mouse, Keyboard, Headphone		LS					Planned Days	0	7	5	3	5	5				
		Others							Actual Dates										
					Total			35.00											

Signature *Signature* *Signature*

Signature

REVISED ANNUAL PROCUREMENT PLAN, FY 2026-27: Consulting Services (Individual)

Ministry/Division-Fince Division

Agency : Fince Division

Procuring Entity me & Code

Project/Programme me & Code: Strengthening Public Fincial Magement Program to Eble Service Delivery (SPFMS)

Scheme me: Improving Pension Magement System and Quality and Timeliness of Fincial Reporting

Consulting Service (SIC)

Package No	Description of procurement package Service	Unit	Months /Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Tk.)	Time Code for Process	Advertise Eo	Issue RFP	Proposal opening	Proposal Evaluation	NOA	Signing of Contract	Name of Consultant	Total time to Contract Signature	Time for Completion of Contract	Actual Cost (in lac Tk.)	Duration of contract (months)
1	2	3	4	5	6	7	8	9	10	11	12	13	15	17		18	19	8	
1	FDP-S2	Sr. Consultant-Fund Management	PM	12	Selection of Individual Consultant	HOPE	54.00	Planned Dates							Bulbul Singha			52.75	Upto 6/30/27
								Planned Days											
								Actual Dates					6/18/2026	7/1/2026					
2	FDP-S3	Sr. Consultant-Fincial Reporting	PM	12	Selection of Individual Consultant	HOPE	54.00	Planned Dates											
								Planned Days											
								Actual Dates											
3	FDP-S4	Sr. Consultant-IT Support	PM	12	Selection of Individual Consultant	HOPE	54.00	Planned Dates							Md. Jahangir Alam			48.00	Upto 6/30/27
								Planned Days											
								Actual Dates					6/24/2026	7/1/2026					
4	FD-S9	Consultant- Fund Management	PM	12	Selection of Individual Consultant	HOPE	42.00	Planned Dates							Mohammad Feroz Hythar			43.02	Upto 6/30/27
								Planned Days											
								Actual Dates					6/18/2026	7/1/2026					
5	FDP-S10	Consultant-Docummentation	PM	12	Selection of Individual Consultant	HOPE	42.00	Planned Dates							A.M. Saiful Islam Pintu			35.72	Upto 6/30/27
								Planned Days											
								Actual Dates					6/18/2026	7/1/2026					
6	FDP-S11	Consultant-Fincial Reporting-1	PM	12	Selection of Individual Consultant	HOPE	42.00	Planned Dates							Md Rukan Uddin			41.40	UUpto 6/30/27
								Planned Days											
								Actual Dates					6/18/2026	7/1/2026					
7	FDP-S13	Consultant-System Design-1	PM	12	Selection of Individual Consultant	HOPE	42.00	Planned Dates							Abdul Hye Azad			29.65	Upto 6/30/27
								Planned Days											
								Actual Dates					6/24/2026	7/1/2026					
8	FDP-S14	Consultant-System Design-2	PM	12	Selection of Individual Consultant	HOPE	42.00	Planned Dates							Saiful Alam Khan Shubho			28.24	Upto 6/30/27
								Planned Days											
								Actual Dates					6/24/2026	7/1/2026					
9	FDP-S15	IT Consultant-Programmer-1	PM	12	Selection of Individual Consultant	HOPE	42.00	Planned Dates							Mohammad Arif Chowdhury			33.18	Upto 6/30/27
								Planned Days											
								Actual Dates					6/24/2026	7/1/2026					
10	FDP-S16	IT Consultant-Programmer-2	PM	12	Selection of Individual Consultant	HOPE	42.00	Planned Dates							Md. Sahjahan Alam			34.59	UUpto 6/30/27
								Planned Days											
								Actual Dates					6/24/2026	7/1/2026					
11	FDP-S18	IT Consultant-System Documentation	PM	12	Selection of Individual Consultant	HOPE	42.00	Planned Dates							M M Shahriar Kabir Siddiquee			33.18	Upto 6/30/27
								Planned Days											
								Actual Dates					6/24/2026	7/1/2026					
12	FDP-S19	Consultant-IT Support-1	PM	12	Selection of Individual Consultant	HOPE	42.00	Planned Dates							Naila Karim Chowdhury			24.00	Upto 6/30/27
								Planned Days											
								Actual Dates					6/24/2026	7/1/2026					

[Signature]

[Signature]

[Signature]

Package No	Description of procurement package Service	Unit	Months /Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Tk.)	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	NOA	Signing of Contract	Name of Consultant	Total time to Contract Signature	Time for Completion of Contract	Actual Cost (in lac Tk.)	Duration of contract (months)
1	2	3	4	5	6	7	8	9	10	11	12	13	15	17		18	19	8	
13	FDP-S20	Consultant-IT Support-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	42.00	Planned Dates						Md. Tanvir Hasan			33.18	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
14	FDP-S21	Jr. consultant-Pension Magement-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Kazi Monzur Hosain			20.70	Upto 6/30/27
									Planned Days										
									Actual Dates				6/18/2026	7/1/2026					
15	FDP-S22	Jr. consultant-Pension Magement-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Md. Mofiz Uddin			20.70	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
16	FDP-S24	Jr. consultant-Fund Magement-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Md. Muktadir Reza Muhit			20.70	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
17	FDP-S28	Jr. Consultant-Finical Reporting -1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Md. Abdus Sabur Khan			17.37	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
18	FDP-S29	Jr. Consultant-Finical Reporting -2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Shimul Kanti Saha			17.37	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
19	FDP-S33	Jr. Consultant -IT Support-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Kaysar Ahmed Bhuiyan			16.94	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
20	FDP-S34	Jr. Consultant -IT Support-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Md. Ahsanul Moyej			14.82	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
21	FDP-S35	Jr. Consultant -IT Support-3	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Khairun Afroz			12.28	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
22	FDP-S36	Jr. Consultant -IT Support-4	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Abu Obaid Mohammad Rizvi			15.53	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
23	FDP-S37	Jr. Consultant -IT Support-5	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Md. Hafizur Rahman Khan			13.69	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
24	FDP-S38	Jr. Consultant -IT Support-6	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Md. Nazmus Sadad			12.14	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
25	FDP-S40	Jr. Consultant -IT Support-8	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Md Asadul Hoque			13.41	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
26	FDP-S41	Jr. Consultant -IT Support-9	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Sajib kumar Raha			14.82	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					
27	FDP-S43	Jr. Consultant-Executive-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates						Rakib Hossain			18.67	Upto 6/30/27
									Planned Days										
									Actual Dates				6/24/2026	7/1/2026					

Signature: [Handwritten Signature] Date: [Handwritten Date]

	Package No	Description of procurement package Service	Unit	Months /Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Tk.)	Time Code for Process	Advertise Eo	Issue RFP	Proposal opening	Proposal Evaluation	NOA	Signing of Contract	Name of Consultant	Total time to Contract Sigture	Time for Completion of Contract	Actual C (in lac Tk.)	Duration of contract (months)
	1	2	3	4	5	6	7	8	9	10	11	12	13	15	17		18	19	8	
28	FDP-544	Jr. Consultant-Executive-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates							Sharmeen Jalil			17.05	Upto 6/30/27
									Planned Days											
									Actual Dates					6/24/2026	7/1/2026					
29	FDP-545	Jr. Consultant-Executive-3	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates							Sakil Ahammad Simul			15.42	Upto 6/30/27
									Planned Days											
									Actual Dates					6/24/2026	7/1/2026					
30	FDP-562	Jr. Consultant-Executive-4	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.00	Planned Dates							A.K.M Ashraful Islam			17.05	Upto 6/30/27
									Planned Days											
									Actual Dates					6/24/2026	7/1/2026					
							Total =	888.00											715.58	

Signature

Signature

Signature

REVISED ANNUAL PROCUREMENT PLAN, FY 2026-27: Consulting Services (Firm)

Finance Ministry / Division-Finance

Agency : Finance Division

Procuring Entity Name & Code

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Budget : Development

Scheme Name: Scheme on Improving Pension Management System and Quality and Timeliness of Financial Reporting

Consulting Service (Firm)

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Contract value	Time Code for Process	Advertise Eoi	Short listing	Issue RFP	Proposal opening	Proposal Evaluation	Finacial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8		9	10		11	12	13	14	15	16	17	18	19
FY-2026-27																				
FDP-S70	Selection of consulting firm for Registration and Training Support for IPSAS Diploma Courses	LS	1	QCBS	NPD	IDA/GoB	50.00		Planned Dates	5-Jul-25	31-Jul-25	5-Aug-25	11-Aug-25	18-Aug-25	22-Aug-25	24-Aug-25	31-Aug-25	7-Sep-25	14-Sep-25	
									Planned Days			6	7	4	2	7	7	7	40	
									Actual Dates	11-Sep-25	19-Oct-25	15-Dec-26	14-Jan-26	25-Jan-26	19-Feb-26					
FDP-S72	Annual Maintenance Contract for Mobile Application (Life Verification)	LS	1	Single Source Selection (SSS)	NPD	IDA/GoB	10.00		Planned Dates			30-Jul-26	5-Aug-26	12-Aug-26	16-Aug-26	18-Aug-26	25-Aug-26	1-Sep-26	8-Sep-26	
									Planned Days			6	7	4	2	7	7	7	40	
									Actual Dates											
							60.00	0.00												

Signature *Q* *A.*

16

REVISED ANNUAL PROCUREMENT PLAN, FY 2026-27: Non-Consulting Services (Firm)

Finance Ministry / Division-Finance

Agency : Finance Division

Procuring Entity Name & Code N/A

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Budget : Development

Scheme Name: Scheme on Improving Pension Management System and Quality and Timeliness of Financial Reporting

Non Consulting Service (Firm)

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Contract value	Time Code for Process	invitation/Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Name of Consultant	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
FY-2026-27																		
FDP-NS1	Service to be outsourced	nos	3	RFQ	NPD	IDA/GoB	10.00	9.37	Planned Dates	15-Jan-24	25-Jan-24	1-Feb-24	8-Feb-24	15-Feb-24	14-Mar-24			Upto 6/30/27
	Sohayok-2								Planned Days	0	10	7	7	7	28	MA Enterprise		
	Cleaning-1								Actual Dates	29-Dec-24	6-Jan-25	6-Jan-25	14-Jan-25	15-Jan-25	12-Feb-25			
						Total =	10.00	9.37										

[Handwritten signatures]

[Handwritten mark]